
City of Evans Riverside Park Restoration Project
Monthly Report: September 2018

Ballfield Plaza Concrete V-Pans Curb & Gutter Repair

Major Milestones Completed/Underway
»» Finished planting trees
»» Finished outstanding playground items
»» Finished roof soffit at concession building
»» Finished rough in for plumbing and electrical in 
building

»» Finished plumbing trim out in concession building
»» Finished ballfield fencing
»» Finished installing remaining sod
»» Finished site irrigation
»» Finished remaining shade structures
»» Finished all native seeding 
»» Finished remaining CMU at pavilion columns
»» Completed south entrance curb and gutter concrete 
repairs

»» Continued painting and finishes in concession 
building

»» Repaired infield mix
»» Installed all site amenities
»» Installed remaining park signage
»» Started working on punchlist items

»» Finish grading/seeding around concrete v-pans
»» Finish site electrical
»» Finish concession building
»» Finish landscaping
»» Finish laydown yard improvements
»» Final acceptance and grand opening 

Upcoming Work

97% Complete
B

A

Contract Value: $10,146,980
Adjusted Contract Value: $11,741,581

Work Complete: $11,424,812

Time to Final Completion
Original Contract Calendar Days: 420
Revised Contract Calendar Days: 450
Calendar Days Charged to Date: 420

Remaining Contract Calendar Days: 30


